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General Project Information

Project Description Narratives

Project Status in FY 2006:

Purpose, Scope, and Technical Approach:

Definition of Scope: This project provides for the design, procurement, and construction of a new fire station and fire fighter training facility at the 
Central Facilities Area (CFA)and a new fire station at Argonne National Laboratory West (ANL-W).The new (CFA) fire station will be a pre-
engineered, metal building system.  A mezzanine level will be provided to house many of the building utility systems, and will be supported with steel 
columns and beams, utilizing the main structural frame columns to the extent possible.  The new (ANL-W) fire station will consist of administrative 
offices, equipment maintenance areas, equipment storage, dormitory and ready room facilities, and response vehicle bays.  Procurement of initial 
complement for the (CFA) fire station will included; i.e., standard office furniture, conference room furniture, and dormitory furniture. Baseline 
Change Proposal (BCP) #SW-99008 provides a new asphalt equipment maintenance, training, and parking pad located at (ANL-W) fire station and 
completing the mezzanine level located at (CFA) fire station; i.e. uni-sex restroom, kitchen, training, and physical fitness rooms.  The CFA Fire 
Training Facility will provide space for live fire training exercises and a training tower.  The structural load-resisting system shall be constructed using 
noncombustible materials.  Space shall also be provided to house the computer controlled fire simulators.  Each fire simulator will represent a different 
fire scenario and fire class.  The new fire fighter training facility will include a state-of-the-art computer controlled fire simulation facility and several 
outdoor fire training areas.  The new station and training facility will be located adjacent to the CFA to enhance response time for emergency vehicles 
to the Idaho Nuclear Technology and Engineering Center (INTEC), Test Reactor Area (TRA), Naval Reactor Facility (NRF) and the Radioactive 
Waste Management Complex (RWMC).  The new site wide fire station at ANL-W will be located inside the ANL-W perimeter fence. 

Technical Approach: All DOE facilities are designed and constructed in accordance with applicable Public Laws, Executive Orders, OMB Circulars, 
Federal Property Management Regulations, and DOE Orders.  The total estimated cost of the project includes the cost of measures necessary to assure 
compliance with Executive Order 12088, "Federal Compliance with Pollution Control Standards"; section 19 of the Occupational Safety and Health 
Act of 1970, the provisions of Executive Order 12196, and the related Safety and Health provisions for Federal Employees (CFR Title 29, Chapter 
XVII, Part 1960); and the Architectural Barriers Act, Public Law 90-480, and implementing instruction in 41 CFR 101-19.6.  The project will be 
located in an area not subject to flooding determined in accordance with Executive Order 11988.

The Department of Energy Idaho Operations Office (DOE-ID) shall be responsible for implementation of the project, including selection of principal 
contractors and approval of specified procurement actions.  DOE-ID project management shall be performed by Construction Management, Office of 
Program Execution, and Office of Infrastructure Management.  Administrative and other project support shall be furnished to the project on a matrix 
basis by the DOE-ID organization.  

Lockheed Martin Idaho Technologies Company (LMITCO) shall be the operating contractor responsible for the development of the project`s technical 
requirements, completion of the Architectural and Engineering Design, review and management of the engineering and construction activities, 
procurement of selected equipment, construction subcontracting, checkout of systems, and maintenance of the completed project.  LMITCO project 
management and construction management shall be performed by the Site Services Organization as required to complete the project in a timely, safe, 
and cost effective manner.
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Construction is scheduled to be complete the 1st quarter of FY 2000, all close-out activities are scheduled to be completed the 2nd quarter FY 2000.

Post-2006 Project Scope:

None.  (Annual building maintenance will be completed under the direction of site-wide operations and maintenance.)

Project End State

The INEEL Emergency Response Facilities project will provide fully operational fire stations at CFA and ANL-W and a fire fighter training facility at 
CFA meeting current codes and standards and support INEEL program mission needs.

Cost Baseline Comments:

The costs are based upon activity based costs and standard industry accepted estimating basis.  Project Cost estimates are developed at each phase of 
the project per the INEEL Cost Estimating Guide.  Theses phases are identified as (1) Conceptual Design, (2) Title I Design, (3) Title II Design; and 
(4) Approved for Construction (AFC).  These estimates may change through time as a part of the normal design evolution,  further definition of 
requirements needed to support the existing mission, and project uncertainties based on items such as the stage of design complexity (e.g., conceptual 
versus AFC), award prices, approved baseline plans, and subsequent changes.  At each project phase, a contingency analysis is performed on each 
estimate to determine the appropriate level of contingency required to perform the project. Cost estimates are prepared to encompass all scope required 
to ensure this project supports compliance with the FFACO, and  the Idaho Settlement Agreement.

The INEL Emergency Response Facilities Project Baseline Summary (PBS) does not reflect the changes to the fixed asses acquisition appropriation 
methodology where outyear requests are to be approximated in FY 1998 or the new LICP project year start.  The PBS does reflect the funding in the 
required year as planned.

Safety & Health Hazards:

The CFA Fire Station and Fire Training Facilities are currently in the Facility Landlord operation stage which contains the ES&H functions necessary 
to maintain  safe, compliant, and operable buildings in compliance with the operational basis, surveillance`s, compensatory measures, and 
maintenance and calibration of vital system.

The ANL-W Fire Station will enter construction where the principle hazards will involve normal industrial safety hazards related to construction 
activities.  Construction inherently: exposes construction workers to construction site accidents; generates dust; poses risks to the INEEL workers and 
the public by increased noise exposure; poses risks to the environment by soil disturbances, solid waste disposal, and air emissions.  A safety 
evaluation, as part of the conceptual design effort, was performed on this project.  The safety evaluation for this portion of the project requires that all 
work will be conducted in accordance with established regulations in effect at the INEEL, including the safety and health regulations for construction 
issued by the Secretary of Labor in Part 1926, Vol. 37 of 29 CFR, No. 243 of the Federal Register, and the Occupational, Safety and Health Act.  
Hazards and injuries to operating personnel will be minimized by following the requirements as outlined in the ANL-W Safety, Conduct of Operations, 
Operation and Maintenance manuals and by using approved procedures for all process operations.

Safety & Health Work Performance:

Page 2 of 7

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/10/2000Operations/Field Office:Idaho

Site Summary Level:Idaho National Engineering and Environmental Laboratory HQ ID: 0208

Project ID-OIM-104 / INEEL Emergency Response Facilities

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Safety is mitigated through incorporation of safety  codes and standards in the project design i.e. ANSI, NFPA, NEC, etc..  Representatives from S&H 
will be involved in the review of the design package to assure adequate safety controls are included in the construction package.  Construction 
subcontractors are required to submit a project safety plan for review and approval prior to start of construction.   Construction contracts required daily 
Plan of Day meetings and safety oversight.  In addition weekly industrial safety and industrial hygiene oversight and assessments are required .  A 
Facility Acceptance Review Committee will be established which will include representation from the occupational and industrial safety, tenant, 
maintenance, project, and program organizations.  The committee will define preventative maintenance procedures, operations procedures, and 
training requirements; verify all safety concerns have been corrected; verify systems have been tested and are ready to be placed in operations; and 
conduct a facility inspection to verify readiness prior to the facility being occupied and operated.

PBS Comments:

N/A

Baseline Validation Narrative:

The INEEL EM Integration Board (joint senior level DOE-ID and LMITCO management) provided an independent validation of the Project Baseline 
Summary in respect to "compliance driven" activities, project planning, and cost estimates beginning in Fiscal Year (FY) 1997 through FY 2002.  
Scope, schedule, cost estimates, and basis of the estimates (including resource requirements) were reviewed and validated by a team consisting of six 
members. 

FY 1998 planning had an additional independent validation by a joint DOE-ID and LMITCO review team.  Programmatic objectivies, scope of work, 
milestones, bseline schedule, and baseline costs were analyzed.  In addtition, the planned scope was reviewed to ensure: (a) consistency with achieving 
compliance with consent orders, laws, and interagency agreements and (b) addressing safety and health and regulatiory requirements.

This project was validated by DOE-ID in April 1992, 1993, 1994, 1995, 1996, and 1997 by the annual construction project validation process.  This 
validation process evaluates the project for readiness to proceed intothe Department`s budget process, and examines the planning, development, and 
baseline of the project to ensure that the funds requested are commensurate with the project`s anticipated scope and schedule.

General PBS Information

Date Validated: 4/1/1997Project Validated? Yes

Has Headquarters reviewed and approved project? No

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes
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Planning Section
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2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
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0

General PBS Information

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

DOE Project Manager:   Wayne B. Shigley

208-526-1986

208-526-9150

shiglewb@inel.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,495 0 0 0 0 0 0 001,495 1,495PBS Baseline (current 
year dollars)

2,838 1,223

1,495 0 0 0 0 0 0 001,495 1,495PBS Baseline 
(constant 1999 
dollars)

2,838 1,223

1,495 0 0 0 0 0 0 001,495 1,495PBS EM Baseline 
(current year dollars)

2,838 1,223

1,495 0 0 0 0 0 0 001,495 1,495PBS EM Baseline 
(constant 1999 
dollars)

2,838 1,223
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2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 768

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

No new BA is requested for this LICP.
The project TCP has not changed.

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

2/1/1999

2/1/1999

2,838 1,223Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Mission Complete ID-OIM-04-02 2/1/1999 2/1/1999

Project Start  1/1/1994

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Mission Complete ID-OIM-04-02  

YProject Start   

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -3,293

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Changes

No new BA is requested for this LICP.  The project TCP has not changed.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -3,382

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -3,382

Additional Amount to Reconcile (+): 3,382

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -89
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